Summary report


(b) toggl


Tied all components toget... 11:00:00

learn nightwatch, fronten... 10:40:00

Other 138:29:00

2018-01-01 - 2018-12-31 Total 200 h 57 min





Users / Time entries	Duration
Lw222ii	200:57:00
Backend project setup	1:00:00
Backend, structure, venue model, schema, db	4:00:00
Discuss and complete vision with JV	2:00:00
Discuss prototypes with JV & plan	3:30:00
Documentation update	1:00:00
domain config, login bug, various bug fixes	9:00:00
e2e tests and assorted bug fixes	3:30:00
Frontend project setup	1:00:00
Front page prototype	5:00:00
Integration tests for user model on client & server	8:51:00
JWT front/backend implementation	3:30:00
learn nightwatch, frontend e2e testsuite, login bug resolved	10:40:00
Learn Vue.js	15:30:00
localization, multi language support, server side mutli city/lang, tests, update failing tests, refactor	13:00:00
Login & Signup Vue components	4:00:00
photo upload client, server, testing, seed script, various bugs	12:18:00
plan/research auth strategy and implementation	3:30:00
Project concept, vision draft	4:00:00
Read post mortems	1:00:00
Research multi-language options	5:00:00
Research technology stack	3:00:00
Research vue production, setup production server, push to vps, nginx config etc	2:51:00
Review course material and requirements	1:00:00
Review page prototype	3:10:00
Role based auth for admin,user,unauth	3:30:00
Signup & Login prototypes	1:30:00
sista buggarna, slutleverans, psot mortem mm	5:30:00
Structure project on github, adding issues, planning	4:00:00
Structure vue layout	3:30:00
subdomains, multi city client side implementation, webpack config hell	8:00:00
Test suite research, test tools, vue-test-utils guide, test tutorials, learning mocha, selenium et	5:04:00
Test suite setup back-end,	1:12:00
Test suite setup front-end, selenium srvr, Canary	2:00:00
Tied all components together, production server, front page list, user list, debugging loggin	11:00:00

timereport & documentation update	1:30:00
Updated seed/load script for test suite, reworked test suite, implement and test backend for U2 and U16	5:00:00
User page prototype	4:30:00
Venue client & server component, incl. edit, role. validate etc	7:41:00
Venue component & create venue posted to server	4:00:00
Venue page prototype	2:10:00
Vue udemy course	9:30:00

Created with toggl.com